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ESTIMATE RUN 09/11/2007

ESTIMATE SUMMARY 08:56:27

CONTID: C15833         ESTIMATE NO: 0003 FINL 2005

PCN: 15833-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

07 CHIPS - US 34 EAST OF YUMA PERCENT TIME:

PROJECT NO: STA0343-029                   

07 CHIPS - US 34 EAST OF YUMA

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 09/11/2007 DATE TIME STARTED 06/26/2007

1935 SNOWY OWL DRIVE DATE LET 05/10/2007 DATE WORK BEGAN

 DATE AWARDED 05/15/2007 DATE TIME STOPPED 07/06/2007

 DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED 07/06/2007

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 06/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 445,294.16 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 457,689.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,865.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

6 WORK DAYS

WORK DAYS6

100.00%

0.00

0.00

0.00

6,865.35

$

$

$

$

445,294.16

0.00

445,294.16

0.00

445,294.16

0.00

0.00

445,294.16

0.00

AMOUNT DUE 445,294.16 6,865.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,865.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

6.0
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PCN: 15833-BID    ESTIMATE RUN 09/11/2007

PROJECT: STA0343-029                   ESTIMATE NO: 0003 08:56:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *COVER COAT MATERIAL (TYPE I) SPECIAL 177,409.000 177,409.000

SY  0.000 0.00

1.24000 177,409.000 219,987.16

409-02030  
 

0010 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 327.350 327.350

TON 0.000 0.00

300.00000 327.350 98,205.00

411-10258  
 

0015 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

65,600.00000 1.000 65,600.00

626-00000  
 

0020 *PAVEMENT MARKING PAINT 348.000 348.000

GAL 0.000 0.00

35.00000 348.000 12,180.00

627-00001  
 

0025 *EPOXY PAVEMENT MARKING 350.000 350.000

GAL 0.000 0.00

74.00000 350.000 25,900.00

627-00005  
 

0026 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 214.000 214.000

SF  0.000 0.00

18.00000 214.000 3,852.00

627-30405  
 

0030 FLAGGING 160.000 160.000

HOUR 0.000 0.00

22.00000 160.000 3,520.00

630-00000  
 

0035 PILOT CAR OPERATION 42.000 42.000

HOUR 0.000 0.00

50.00000 42.000 2,100.00

630-00001  
 

0040 TRAFFIC CONTROL INSPECTION 0.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007  
 

0045 TRAFFIC CONTROL MANAGEMENT 3.000 3.000

DAY 0.000 0.00

200.00000 3.000 600.00

630-00012  
 

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 9.000

EACH 0.000 0.00

75.00000 9.000 675.00

630-80341  
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PCN: 15833-BID    ESTIMATE RUN 09/11/2007

PROJECT: STA0343-029                   ESTIMATE NO: 0003 08:56:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000

EACH 0.000 0.00

75.00000 33.000 2,475.00

630-80342  
 

0060 PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80355  
 

0065 TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

10.00000 300.000 3,000.00

630-80380  
 

0070 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

1,200.00000 1.000 1,200.00

630-80510  
 

0075 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0080 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0085 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $0.00 445,294.16CURRENT AMT 445,294.16 $$

PROJECT TOTAL 0.00 $ 445,294.16CURRENT AMT 445,294.16 $$


